COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 12/ 2000

ESTI MATE SUMVARY 07:58: 32
CONTI D C13397 ESTI MATE NO. 0001 PROG SPEC YR 1999
PCN: 13397-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 11.0 DAYS TIVE ALLOW 39 WORK DAYS
Col fax, Tower Road to | 70 PERCENT TIME:  28.21 ORI G TI ME ALLOW 35 WORK DAYS
PROJIECT NO. NH 0405- 028
Col fax, Tower Road to | 70
NAME OF ROAD:
PROQJIECT COUNTI ES: ARAPAHCE, REG ON 1
CONTRACTOR:
KI EW T WESTERN CO PAY PERI OD ENDI NG 08/ 31/ 2000 DATE TI ME STARTED 08/16/2000
7926 S. Platte Canyon Road DATE LET 07/ 20/ 2000 DATE WORK BEGAN
DATE AWARDED 07/ 26/ 2000 DATE TI ME SToPPED 09/29/2000
DATE CONTRACT EXECUTED  08/18/2000 DATE ACCEPTED 09/29/ 2000
LI TTLETON CO 80128- 59 303- 979- 9330 DATE NOTI CE TO PROCEED 08/ 16/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 149, 684. 11 PARTI Cl PATI NG $ 418, 928. 10 $ 418, 928. 10
AWARD PRQJECT AMT: $ 896, 256. 80 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 36. 44% TOTAL EARNI NGS 418, 928. 10 418,928.10
FUNDS AVAI LABLE: $ 730, 756. 01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 418, 928. 10 418,928. 10
TOTAL CLAI MS: $ 0.00 RETAI NAGE -11, 595. 84 -11, 595. 84
SECURI TI ES ENCUVBERED 11, 595. 84 11, 595. 84
NET EARNI NGS 418, 928. 10 418, 928. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 418, 928. 10 418, 928. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 418,928.10
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CONTI D: C13397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13397-BI D ESTI MATE RUN 09/ 12/ 2000
PRQJECT: NH 0405- 028 ESTI MATE NO 0001 07: 58: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0060 420-00500  *GEOTEXTI LE ( PAVI NG 63, 867. 000 0. 000
5% 30, 043. 000 30, 043. 00
1. 00000 30, 043. 000 30, 043. 00
0065 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 375. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0070 606-01340 *END ANCHORAGE TYPE 3D 2.000 0. 000
EACH 0. 000 0.00
470. 00000 0. 000 0. 00
0075 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0080 614-00011  SIGN PANEL (CLASS I) 0. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0085 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 32, 400. 00
54, 000. 00000 0. 600 32, 400. 00
0090 627-00005  *EPOXY PAVEMENT MARKI NG 200. 000 0. 000
GAL 21. 000 1, 470. 00
70. 00000 21. 000 1, 470. 00
0095 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 110. 000 0. 000
GAL 96. 000 7, 200. 00
75. 00000 96. 000 7, 200. 00
0100 627-00025 *4 | NCH PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0105 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 0. 000 0. 000
XVALK- STOP
( SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0110 629-01001  *SURVEY MONUMENT (TYPE 1) 18. 000 0. 000
EACH 0. 000 0.00
135. 00000 0. 000 0. 00



CONTI D: C13397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13397-BI D ESTI MATE RUN 09/ 12/ 2000
PRQJECT: NH 0405- 028 ESTI MATE NO 0001 07: 58: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0115 629-01031  *SURVEY MONUMENT (TYPE 3A) 6. 000 0. 000
EACH 0. 000 0. 00
335. 00000 0. 000 0. 00
0120 630-00000 *FLAGG NG 500. 000 0. 000
HOUR 98. 500 2, 364. 00
24. 00000 98. 500 2, 364. 00
0125 630-00002 *TRAFFI C CONTROL SUPERVI SOR 35. 000 0. 000
DAY 10. 000 2,500. 00
250. 00000 10. 000 2,500. 00
0130 630-00007 *TRAFFI C CONTROL | NSPECTI ON 17. 000 0. 000
DAY 6. 000 1, 080. 00
180. 00000 6. 000 1, 080. 00
0135 630-80001  *FLASH NG BEACON ( PORTABLE) 4. 000 0. 000
EACH 2.000 2, 800. 00
1, 400. 00000 2.000 2, 800. 00
0140 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4. 000 0. 000
EACH 2.000 120. 00
60. 00000 2.000 120. 00
0145 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 36. 000 0. 000
EACH 16. 000 1, 520. 00
95. 00000 16. 000 1, 520. 00
0150 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 22.000 0. 000
EACH 7.000 840. 00
120. 00000 7.000 840. 00
0155 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 136. 000 0. 000
SF 49. 500 1, 188. 00
24. 00000 49. 500 1, 188. 00
0160 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2. 000 0. 000
TYPE
) EACH 1. 000 2, 400. 00
2, 400. 00000 1. 000 2, 400. 00
0165 630-80359  *PORTABLE MESSAGE SI GN PANEL 29. 000 0. 000
DAY 28. 000 8, 400. 00
300. 00000 28. 000 8, 400. 00



CONTI D: C13397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13397-BI D ESTI MATE RUN 09/ 12/ 2000
PRQJECT: NH 0405- 028 ESTI MATE NO 0001 07: 58: 32

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0170 630-80360  *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
0175 630-80380  *TRAFFI C CONE 300. 000 0. 000
EACH 150. 000 2, 250. 00
15. 00000 150. 000 2, 250. 00
0180 700-70010 F/ A M NOR CONTRACT REVI SI ONS 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 11, 668. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70022 F/ A QIT PILOT 1, 050. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70023 F/ A ON- THE- JOB TRAI NEE 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 47, 651. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0215 515-00120 WATERPROOFI NG ( MEVBRANE) 1, 534. 000 0. 000
sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0220 626-00000  MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0.00
10, 052. 31000 0. 000 0. 00
0225 612-00001  DELIN (TY I) NEW DELI NEATORS FOR SH 40: TOMER TO | -70 63. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D: C13397 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13397-BI D ESTI MATE RUN 09/ 12/ 2000
PRQJECT: NH 0405- 028 ESTI MATE NO 0001 07: 58: 32
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY | TEMS
0230 612-00002 DELIN (TY I1) NEW DELI NEATORS FOR SH 40: TOAER TO | -70 98. 000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,149,684.11$  418,928.10% 418,928. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0205 620-00001  FIELD OFFI CE (CLASS 1) 0. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0210 620-00020  SANI TARY FACI LI TY 0. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0. 00
CAT 0400  CURRENT AMT $ 0.00$% 0.00$% 0.00
PROJECT TOTAL CURRENT AMI $ 1,149,684.11$%  418,928.10$% 418,928.10



